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Budget 790 742 827 837 806 787 815 758 793 765 736 706

Actual 867 937 939 929 919 910
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The FTE unfavorable variance is attributable to work proceeding at an increased level over the FY 1998 
MYWP to complete Defense Nuclear Facilities Safety Board Recommendation 94-1.  Advance authorization 
to proceed with this scope has been provided pending approval of baseline change request (BCR) FSP-98-
003.  The BCR adds this scope to the FY 1998 baseline and is being revised.


